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Hurricane Harvey 2017
9/13/2017 - 0700 CDT Update

EXECUTIVE SUMMARY

e FEPA Environmental Justice Director Arturo Blanco will travel to the Alabama-Coushatta
tribe today, September 13, 2017.

¢ Community Liaisons continue to assist impacted counties by providing information about
dealing with the environmental hazards of returning to flood damaged homes as well as
obtaining input about other challenges or concerns.

e All three branches are recovering and staging orphan containers. The Corpus Christi
Branch expects to complete activities within the next week. The Port Arthur/Beaumont
Branch is projected to complete these activities within 20 days and the Houston Branch
within 30 days.

e EPA will complete sampling of the 34 Superfund sites in Texas potentially impacted by
the storm by end of day today, September 13, 2017. Preliminary analytical results should
be available by Saturday, September 16, 2017. A communications plan is being developed
to ensure that public messaging will be delivered as soon possible once preliminary data is
received. EPA continues to hear reports that the New York Times is sampling Superfund
sites.

e EPA began sampling of the nine Superfund sites in Louisiana that were potentially
impacted by the storm on September 12, 2017, and expects to be completed by September
15,2017. Preliminary analytical results should be available by September 18, 2017.

PUBLIC AFFAIRS

EPA/TCEQ issued a joint news release updating the status of water systems affected by Hurricane
Harvey.

Informational fact sheets for governmental entities and citizens have been posted on the
response.epa.gov website.

DEBRIS RECOVERY

EPA’s representative at the Joint Field Office (JFO) indicated that the state is currently assessing
its capacity to manage debris collections and disposal. While EPA does not expect to receive a
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direct mission assignment for this work, we are planning to place two pairs of field observers in
the Corpus Christi area and two pairs of field observers in the Houston area to ensure that debris
is properly categorized for disposal.

RECOVERY EFFORTS

EPA Region 6 has a representative at the Joint Field Office (JFO) providing support to Recovery
Support Function activities.

EPA Region 6 responded to a September 1, 2017, letter from the Texas Water Development Board
(TWDB) requesting flexibility in the use of State Revolving Fund (SRF) resources to address
immediate recovery and future resiliency efforts. TWDB and EPA’s Office of Water met on
September 11, 2017 regarding SRF funding to address impacts. EPA Region 6 Acting RA
responded on September 12, 2017, supporting flexibilities in the SRF program and committing to
expedited reviews. A follow-up meeting is scheduled at the JFO for today, September 13, 2017,
with TWDB and FEMA public assistance to discuss SRF interim/bridge funding to impacted
communities.

VECTOR CONTROL

DOD aerial assets sprayed 199,190 acres in Orange, Jefferson, and portions of Chambers Counties
last night, September 12, 2017, to control mosquitos. Orange County is now completed. The
Texas Department of State Health Services’ contractor completed spraying in DeWitt County and
part of Lavaca County last night. Additional DOD aerial assets are due to arrive today to assist.

AIR MONITORING

The TAGA mobile laboratory and four air quality technical specialists monitored the
neighborhoods adjacent to industrial sources, Southwest Shipyard—Brady Island and Channel
Energy Center. TAGA monitoring was terminated early due to unfavorable wind conditions. On
September 13,2017, the TAGA 1is scheduled to finish monitoring neighborhoods surrounding four
(4) industrial sources in Galena Park.

EMERGENCY RESPONSE
Daily/Cumulative Summary of Hazard Evaluations/Recovery
Opened Closed
Status 9122017 | Number of Targets | 155017 | Cumulative
Remaining Open
Corpus Christi Branch 2 6 10 96
Houston Branch 17 145 73 132
Port Arthur/Beaumont 32 44 49 48
Branch
NRC Reports 0 1 1 2
TOTALS 51 196 126 278
Note: Open means the target is yet to be recovered. Closed means the target was recovered/left in place or access was denied to collect the
item.




Daily/Cumulative Summary of Spills/Discharges (NON-VESSELS)
Opened Closed
Number of

Status e . .

9/12/17 Facilities/Spills 9/12/17 Cumulative

Remaining Open
Corpus Christi Branch 2 2 1 32
Houston Branch 0 29 2 41
Port Arthur/Beaumont
1 8 2 12

Branch
NRC Reports 5 59 14 52
TOTALS 8 98 19 137
Note: Open means the target is yet to be recovered/cleaned up. Closed means the target was recovered/cleaned up by a Responsible Party or
not found upon return to location.
* The number of targets remaining opened has changed as QA/QC efforts have taken place and due to corrections made to the coding.
Previous amounts were the total number of targets opened overall, not just those remaining open.

FIELD RESPONSE ACTIVITIES

FIELD TEAMS ON 9/12/2017
Teams Alpha | Bravo | Charlie | TOTAL
Hazard Evaluation 2 1 3 6
QOil Discharge Assessment 2 4 1 7
ER/Orphan Container Recovery 1 9 2 12
QOil/Vessel Recovery 5 2 0 7
Staging Areas 1 1 1 3
Air Operations 0 1 1 2
Air Monitoring 0 3 0 3
Water Infrastructure Assessment — Drinking Water 0 8 1 9
Water Infrastructure Assessment — Wastewater 0 6 0 6
TOTAL 11 35 9 55
Waste Received at All Staging Pads to Date
CONTAINERS
Drums Small Containers | Large Containers TOTAL
[55 gals] [<55 gals] [>55 gals] Cylinders
9/12/2017 33 30 4 12 79
TOTAL
TO DATE 127 110 15 45 297
CORPUS CHRISTI BRANCH:

An Oil Discharge Assessment team monitored Signet Enterprise salvage operations. Heavy lift
straps, slings, and hoist cables were delivered to the site and load tested for the vessel lifting
process which is planned for today, September 13, 2017.



Five Oil Discharge Removal Teams coordinated and monitored responsible party clean-ups and
prioritized threats to environment for removal in Laguna Madre, Padre Island Canals, Flour Bluff
Canals, White Cap, Corpus Christi Bay, Ingleside, Nueces Bay, Mustard Island, the city of Corpus
Christi, Copano Bay, Lamar Peninsula, Rattlesnake Point, and Holiday Beach.

HOUSTON BRANCH:

Nine Emergency Response and Orphan Container Recovery Teams recovered containers in Fort
Bend, Harris, and Montgomery counties.

On September 12, 2017, EPA received a report from PCI Nitrogen (formerly Agrifos), in
Pasadena, TX, that due to Hurricane Harvey, storm water run-off from the closed South Gyp Stack
slopes inundated the concrete retaining wall and caused a section of the wall to collapse. An
Assessment Team will investigate the report on September 13, 2017.

The ASPECT completed flight operations for the Harvey Response. A total of 134 Risk
Management Program (RMP), 456 drinking water, and 105 waste water facilities were surveyed.

PORT ARTHUR/BEAUMONT BRANCH:

The Inland Task Force Hazard Evaluation Teams, Orphan Container Recovery Group and Oil
Discharge Task Force conducted hazard assessments in Lumberton, Sour Lake, Port Arthur,
Nederland, Sabine Pass, Beaumont, Bridge City, Beaumont Yacht Club, and Rose City.

Two Orphan Container Recovery Teams identified targets in Port Arthur, South Orange,
Lumberton, Bridge City, and Grove.

The Air Group flew assessments over the coast from the west/southwest of Jack Brooks Airport to
the coast and Bravo/Charlie Branch boundary to Texas Point along the coast and southeast
Beaumont area.

Assessments were conducted at Rainbow Bridge Marina and the Exxon Boat ramp in the Port
Arthur area and the Beaumont Country Club launch area.



DRINKING WATER / WASTEWATER ASSESSMENTS

Fifteen EPA personnel are providing support to TCEQ for drinking water and wastewater system
assessments in the Houston Branch.

Drinking Water and Wastewater Assessments (September 12, 2017)
Assessment Types Daily Assessments Total Assessments
On-Site DW Assessments 73 518
On-Site WW Assessments 34 347
Phone DW Assessments 145 6237
Phone WW Assessments 126 4571
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EPA RESOURCES

Texas Texas HQ

P 1 EPA FEMA JFO SOC TCEQ Houston, gﬁ:ﬂl:ls Beaumont, EOC, TOTAL
ersonnel . ,
Dallas, | Denom | Austin, | Austin, | AU | TX X X Wash,
TX TX DC

EPA 55 0 1 2 74 13 8 17 170
START 9 1 12 12 9 44
ERRS 19 6 5 30
Other
Contractors 1 6 7
TOTAL 65 0 1 3 105 31 22 23 251
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September 12, 2017, UPDATED 1300 hours
Funding Ceiling | Obligated to | Estimated Unobligated Estimated Days
Funding Sources Funding Ceiling Less Indirect Date Spent to Date | Dollars Remaining | Unspent Dollars | Daily Burn Rate | Remaining
Non Mission Assignment N/A $64,200.00 50.00 $0.00
MA 4332DR-TX-EPA-D] 5275,000.00 5242,741.00 $30,512.00 $30,512.00 §212,229.00 $212,229.00 53,664.00 57.92
MA 4332DR-TH-EPA-D3 £10,092,000.00 | 58,908,113.00 |56,914,755.01]54,966,187.57| 51,993,357.99 $3,941,925.43 $324,857.33 see below
Totals:]  510,367,000.00 | $3,150,854.00 |56,945,267.01[55,060,899.57| $2,205,586.99 $4,089,954.43
Days remaining based on authorized direct ceiling minus total payroll, travel, and contracts EXPENDED 12.13
Days Remaining based on authorized ceiling minus total payroll, travel, and contract OBLIGATIONS 6.79
** The indirect cost pool consists of all costs classified as indirect for all appropriations that fund administrative, management and support functions.
NOTE: This report includes estimated cumulative costs of the HQ EQC charging under MA#03 (09/12/17)

REFINERIES / FUEL WAIVERS
o EPA extended the multi-state fuel waiver to September 26, 2017.
e EPA has granted all open fuel waivers requested to date.

e [EPA has issued a No Action Assurance for the Use of Vapor Recovery Systems in Texas
Related to Hurricane Harvey (September 1, 2017). EPA will exercise its discretion not to
pursue enforcement for violations of the vapor recovery requirements for fuel loading and
unloading under 40 CFR Part 60 Subpart XX and Part 63 Subparts, R, Y, CC, BBBBBB,
and 30 Texas Administrative Code sections 115.212, .214.

e The Internal Revenue Service red dye fuel waiver to covers the entire state of Texas
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FEDERAL SUPERFUND NPL SITES - (These activities are being done concurrently
but outside of the current Mission Assignment)

EPA directed potentially responsible parties (PRPs) or independently started collecting
samples at 34 Texas Superfund Sites and nine Louisiana Sites to confirm no releases due
to storm impacts. Six EPA field teams, along with potentially responsible parties,
completed sampling at 33 sites. Sampling in Texas will be complete by today, September
13,2017 and sampling in Louisiana will be complete by September 15, 2017. Preliminary
un-validated results for sites located in Texas are expected by September 16, 2017 and for
the site located in Louisiana are expected by September 18, 2017.

All 43 Federal Superfund NPL Sites in the affected area have been assessed. Of these, 41
sites have been cleared and two sites (San Jacinto Waste Pits and U.S. Oil Recovery)
require additional follow-up.

o U.S. Oil Recovery Update: The PRP continues to pump down operations to
maintain freeboard. Since the time the pump down operations began, after the
hurricane landfill, a total of 58 truckloads of storm water (approximately 290,000
gallons) have been removed from the site. The PRP continues to remove sludge
globules observed on the ground surface near the Gravity Thickener.

0 San Jacinto Waste Pits Update: Cap repairs continue on the remaining berm
sections and cap probing continues. The Dive team assessed areas identified as
having missing armor stone on September 11, 2017, and a sample plan will be
developed based on this assessment.
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Corpus Christi Branch — Field Screening of Houston Branch — EPA Staff Prepping for Air
Unknown Container Contents Operations

Houston Branch — Water Assessment Team Corpus Christi Branch — Large Container
Recovery near Aransas Pass
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